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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are five projects worth $32.7 million included in the current Voted But Not Awarded (VNA)
inventory in which the projects have not been awarded for at least six months after the Commission
allocated the funds.  Since the last report, three projects were awarded and one new project has been
added.

SUMMARY 

Number
of Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

1 4.2 Supplemental funds 07-LA-1
1 0.4 Additional funds needed 04-ALA-80
1 1.3 Revisions requested by outside agencies 07-LA-405 
2 26.8 Revisions to Plans and Specifications 03-GLE-32, 07-LA-405

-------- ----------
5 $32.7 Total



    Monthly Report on Status of Projects             August 22, 2002
    Previously Voted But Not Awarded        Reference No.:  3.2

Page 2 of 3

PROJECT DETAILS

� Project #1 –04-ALA-80  
In June 2001, funds were allocated for a mitigation project at the Pierce Street Mini-park on Route
80 in Alameda County.  Advertisement was postponed to allow the City of Albany time to finish
securing their local contribution.  The Alameda County Congestion Management Authority
recommended use of additional RIP funding in lieu of the funds from the City of Albany.
Supplemental funds for this STIP project were approved under Reference 2.5e. at the April 2002
Commission meeting.  The project was advertised on July 15, 2002 and the bid opening is scheduled
for August 13, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-181641 ALA 80 STIP 06/01 $363

� Project #2 –04-SOL-113 
In October 2001, funds were allocated for an asphalt concrete overlay project on Route 113 in
Solano County. Although the project was advertised on December 17, 2001, the bid opening has
been postponed to allow the Department to revise the project scope to include road base
reconstruction at various locations and to revise the specifications to include a warranty for
rubberized asphalt. As a result of updating the Plans and Specifications, additional funds were
required.  Supplemental funds were approved at the June 2002 Commission meeting under Item 79
(Ref. 2.5e.) to cover this increase.  A re-advertise date has not been set.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-0C6201 SOL 113 SHOPP 10/01 $3,104

� Project #3 –07-LA-405  
In November 2001, funds were allocated for a bridge soundwall/seismic retrofit project on Route
405 in Los Angeles County.  Although the project was advertised on December 17, 2001, bid
opening has been postponed to allow the Department to incorporate plan revisions at the request of
the Los Angeles County Metropolitan Transportation Association (LACMTA).  LACMTA is
developing a transit station below the bridge and requested revisions to the seismic retrofit plans to
provide greater horizontal clearances for access to their transit station.  A re-advertise date has not
been set.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-0535C1 LA 405 STIP 11/01 $1,345
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� Project #4 –07-LA-1  
In December 2001, funds were allocated using the Department’s delegated authority for a guardrail
upgrade project on Route 1 in Los Angeles County.  The project was advertised and bids were
opened on March 7, 2002.  The bids came in high due to the limited construction windows for
placing AC and the large number of locations requiring traffic control.  The bids were rejected to
allow the Department to address contractor concerns.  Due to the updating of the Plans and
Specifications, the project required additional funds. Supplemental funds for this project were
approved under Reference 2.5e. at the July 2002 Commission meeting .  The Project is scheduled for
re-advertisement on August 5, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-206031 LA 1 SHOPP 12/01 $2,193

New Projects added since the last report

� Project #5 –03-GLE-32  
In January 2001, funds were allocated using the Department’s delegated authority for a Highway
Bridge Replacement and Rehabilitation Program project on Route 32 in Glenn County.  The bids
were rejected on May 1, 2002 due to errors found in quantities in engineer’s estimate after bid
opening.  The Specifications were revised and the project was re-advertised on July 1, 2002.  Bid
opening is scheduled for August 6, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
03-402301 GLE 32 SHOPP 01/02 $13,715
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